OTech Engineering & Technology Solution

Software development team

2017 1st quarter plan

By Simon Temesgen

August 2024

Introduction

In the first quarter of 2017(E.C), our goal is to focus on three major initiatives: the customization and deployment of the OpenProject system, the design, development, testing, and deployment of the OTech website and develop & customize software. These projects are critical to enhancing our online presence and improving our project management capabilities and fulfil the company's goal and mission.

Project 1: Customize and Deploy OpenProject

This project entails customizing the OpenProject management tool and deploying it on OTech's data center to enhance project management and collaboration capabilities.

Objectives

- ✓ Customize OpenProject to align with OTech's branding and specific requirements
- ✓ Deploy the customized OpenProject system in the OTech data center.
- ✓ Ensure the system is fully operational and optimized for our project management needs.

Scope: Customization, installation, and deployment

Project 2: Design, Develop, Test, and Deploy OTech Website

This project involves creating a new, user-friendly website for OTech that will serve as the primary online presence for the OTech company.

Objectives

- ✓ Design a modern, user-friendly website.
- ✓ Develop the website with robust and scalable technology.
- ✓ Conduct thorough testing to ensure functionality and performance.
- ✓ Deploy the website to a live environment accessible to users.

Scope

- ✓ Website design, development, testing, and deployment.

Project 3: Develop and Customize Software

This project focuses on the development and customization of software to meet specific needs and requirements of OTech and its client.

Objectives

- ✓ Develop software tailored to OTech's operational needs.
- ✓ Customize the ERP software
- ✓ Ensure the newly developed and customized software are scalable and maintainable.
- ✓ Test the software thoroughly to identify and fix any issues.

Scope

- ✓ Software development, customization, testing, and integration.

Action plan with timeline

No	Lists of activities	1st quarter			Executing body
		July	Aug	Sept	
1	**Openproject customization**	☑			Software team
1.1	Environment setup	☑			>>
1.2	Customization	Started	On track		>>
1.3	Deployment	☑			>>
1.4	Making otechproject automatic restart	☑			>>
2	**OTech website designing**	☑			>>
2.1	Requirement gathering from existing website **otech.com**	☑			>>
2.2	UI design (prototype, what next website should look like)	☑			>>

2.3	Technology stack and Installation ✓ Django (python web framework) ✓ Html5 ,CSS,Bootstrap, and JS ✓ MYSQL	☑			>>
2.4	Code environment setup ✓ Create otechmain-dev project locally ✓ Create otechmain-dev repository	☑			>>
2.5	Back-End Development ✓ Creating otech_app (main project app) ✓ Creating sub apps like about_us, blogs ,core, documents, services, visit_counter… ✓ Integrating MYSQL with backend code.	☑			>>
2.6	Front-End design ✓ Responsive, user friendly website layout design ✓ Admin dashboard design	☑			>>
2.7	Testing 2.7.1 Functional Testing ✓ Unit testing ✓ Integration testing 2.7.2 Security Testing ✓ RBAC testing ✓ Csrf disabled 2.7.3 Compatibility testing ✓ Device compatibility testing ✓ Browser compatibility testing	☑			>>

2.8	Deployment on linux	☑			>>
2.9	Making OTech website automatic restart	☑			>>
2.10	OTech website translation from English to Afaan Oromoo and Amharic	Started	On track		>>
2.11	Src code document preparation	Started	On track		>>
2.12	User and Admin manual preparation	☒	Will be started soon		>>
3	**OTech comprehensive software development toolkit design**	☑			>>
4	**Design and develop a software from scratch**	☒			>>
5	**Customize ERP**	☒			>>

Nb. **Complete (✓)**
Not yet started (✕)