OTech Engineering & Technology Solution

Software development team

2017 1st quarter plan

July report

By Simon Temesgen

August 2024

Introduction

In July, we successfully completed two projects: customizing OpenProject and developing the OTech website. However, some tasks and comments are still pending and will be addressed in the coming months.Additionally, we also successfully completed a new task titled, the 'OTech Comprehensive Software Development Toolkit Design.

Project 1: Customize and Deploy OpenProject

This project entails customizing the OpenProject management tool and deploying it on OTech's data center to enhance project management and collaboration capabilities.

The table below displays the list of activities completed under this project

No	**Lists of activities**	**1st quarter**
		July
1	**Openproject customization**	✅
1.1	Environment setup	✅
1.2	Customization	✅
1.3	Deployment	✅
1.4	Making otechproject automatic restart	✅

Project 2: Design, Develop, Test, and Deploy OTech Website

This project involves creating a new, user-friendly website for OTech that will serve as the primary online presence for the OTech company.

The table below displays the list of activities completed under this project

No	Lists of activities	1st quarter July
2	**OTech website designing**	✅
2.1	Requirement gathering from existing website **otech.com**	✅
2.2	UI design (prototype, what next website should look like)	✅
2.3	Technology stack and Installation ✓ Django (python web framework) ✓ Html5 ,CSS,Bootstrap, and JS ✓ MYSQL	✅
2.4	Code environment setup ✓ Create otechmain-dev project locally ✓ Create otechmain-dev repository	✅
2.5	Back-End Development ✓ Creating otech_app (main project app) ✓ Creating sub apps like about_us, blogs ,core, documents, services, visit_counter… ✓ Integrating MYSQL with backend code.	✅
2.6	Front-End design ✓ Responsive, user friendly website layout design ✓ Admin dashboard design	✅
2.7	Testing 2.7.1 Functional Testing ✓ Unit testing ✓ Integration testing 2.7.2 Security Testing	✅

	✓ RBAC testing ✓ Csrf disabled 2.7.3 Compatibility testing ✓ Device compatibility testing ✓ Browser compatibility testing	
2.8	Deployment on linux	✅
2.9	Making OTech website automatic restart	✅
2.10	OTech website translation from English to Afaan Oromoo and Amharic	pending
2.11	Src code document preparation	✅

Task : OTech comprehensive software development toolkit design.
This task is also accomplished this month.